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With the adoption of Resolution R5-2008-018, the Central Valley Water Board directed
the development of a Groundwater Quality Protection Strategy for the Central Valley
Region through an active stakeholder process.

The Groundwater Quality Protection Strategy for the Central Valley Region, a Roadmap
(Roadmap) was developed through active stakeholder outreach and approved by the
Central Valley Water Board (September 2010 Resolution R5-2010-0095
http://www.waterboards.ca.gov/centralvalley/water_issues/groundwater quality/2010au
g_gwg_protect strat_approved.pdf.) The Roadmap is intended to provide a long range
planning document that defines the regulatory programs to be enhanced, and identify
ways to expand on partnering opportunities to protect groundwater quality.

Following approval of the Roadmap, development of a workplan began which identified
each high priority action, the goal, and objective(s) from the Roadmap. It provided task
descriptions and a task summary table to identify work to be completed for each high
priority action for the period of June 2011 through June 2013. The workplan was
approved at the Board’s regular June 2011 meeting. Work has been on-going since
that initial workplan and several actions have been completed. A new workplan has
been proposed for the medium priority actions for the period of June 2013 through June
2015.

When the Roadmap was adopted it was recognized that it was an evolving document
and as actions are completed or new information is gathered, updates will be made.
With the following workplan staff is proposing to update the Roadmap to reflect issues
that have been addressed since the first version of the Roadmap was approved and
identify new or emerging issues.

2013/2014 Update to the Groundwater Quality Protection Strategy A “Roadmap”
for the Central Valley Region

Project Sponsor: Pamela Creedon
Project Manager: Pam Buford, pbuford@waterboards.ca.gov

Goal: Develop a written update to the 2010 Groundwater Quality Protection Strategy A
“‘Roadmap” for the Central Valley Region

Objective:
¢ Identify actions that have been completed from 2010 Roadmap
e Identify existing actions/issues that will continue to be addressed
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e |dentify new/emerging groundwater quality issues
e Ensure stakeholder participation in update process
e Reformat document for ease of review and future updates

Time Schedule: Update to the Roadmap will begin March 2014 with a final draft
presented to the Central Valley Water Board April 2015

Resource needs: To develop the 2010 Groundwater Quality Protection Strategy from
initial concept through stakeholder workshops and final Board approval took over 2,500
hours. An update is not expected to be as labor intensive, however, to ensure
stakeholder participation will require redirection of staff resources to those tasks.
Resources will be primarily for staff to solicit public input through stakeholder meeting or
workshops and drafting the document. Some resources will also include time spent by
Program Managers providing input and review. An estimate of 1,000 hours will be
needed for staff and Program Managers to complete the update. Executive
Management will identify staff and funding to be redirected for this work.

Workplan Task(s) Narrative Description:
Task 1 Identify existing, new, emerging groundwater quality issues

1.1 Brainstorming sessions to identify existing, new, and emerging issues with
the Central Valley Water Board Leadership Team

1.2 Coordination with State Water Board’s Office of Research Planning &
Performance team working on State Water Board Groundwater Protection
Strategy

Deliverable: List of Issues for public information document Date: May 2014
Task 2 Stakeholder Information Workshops

2.1 Draft Public Information Document
2.2 Public Information Solicitation Workshops
2.2.1 Secure public workshop locations
2.2.2 Distribute Public Workshop Notification
2.2.3 Develop Public Workshop format and presentation
2.2.4 Hold Public Workshops in each basin

Deliverable: 2.1 Public Information Document Date: June 2014
2.2.2 Public Workshop Notification June 2014
2.2.4 Three Public Workshops Sept 2014



Task 3 Draft Updated Groundwater Quality Protection Strategy

3.1Initial draft for Leadership Team Review

3.2Incorporate Leadership Team comments

3.3Revised draft for Management Review

3.4Incorporate Management comments

3.5Release draft for public review

3.6 Revise draft to address public comments as appropriate

Deliverable: 3.5 Release draft document for public review Date: Dec 2014
3.6 Revised draft based on comments March 2015

Task 4 Revised Draft Updated Groundwater Quality Protection Strategy

4.1 Prepare Agenda Package for Board consideration of Draft Updated Groundwater
Quiality Protection Strategy

Deliverable: Central Valley Water Board Consideration Date: April 2015



